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Grant Number:
B-08-DI-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

No Disasters Found

Declaration Number

This Report Period To DateOverall

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
Jeanne Storm

Grant Award Amount:
$115,526,899.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00

N/A

$89,339,472.82

$29,974.54

$4,195,246.39

$3,382,919.95

Total Obligated

$4,500.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$113,455,908.01

$0.00 $4,500.00

Match Contributed

     Program Funds Drawdown

$90,513,215.71

$93,296,982.96

$113,455,908.01

Program Income Received

$734,518.93

$6,815,132.39

To date, the Department has committed $114,870,996 (99.4%) and expended $90,724,970 (78.5%) of CDBG-Ike
Disaster Recovery funds for flood related activities. 59% of CDBG DR-Ike activities qualify for the LMI national
objective benefit. The Departments $14.8M of Affordable Rental Housing projects exceed the $11.2M minimum
threshold established for CDBG-Ike allocation. DREF activity obligations and expenditures continue to exceed
minimum targets amounts. Although spring came late to southern WI, construction activity has ramped up in the last
half of the quarter and more projects are nearing completion. Two former CDBG experienced staff continue as
limited term employees to assist permanent staff with project close outs and reporting for the Emergency
Assistance/Disaster Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,179,506.58

$0.00

To Date

Limit on Public Services

$29,974.54

62.48%
67.71%

Overall Benefit Percentage (Projected)

$6,190,599.58

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,259,530.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $66,636,284.89

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

$3,382,919.95 $89,343,972.82Total Funds Drawdown
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15, Strategic Planning $0.00 $11,296.00 $5,428.00

IKE 1, Bucket Hsg Rehab $196,190.00 $5,895,470.00 $5,034,704.28

IKE 10, Bucket Floodplain Mapping ULN $205,753.00 $4,937,603.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $66,225.00 $8,627,538.00 $6,093,738.40

IKE 12, Bucket Business Assistance ULN $623,386.00 $15,153,049.00 $11,052,292.28

IKE 13, Administration $108,036.56 $1,787,290.00 $1,179,506.58

IKE 14, Housing Buyout $34,700.00 $2,294,000.00 $1,656,800.00

IKE 2, Bucket Aff Rental Hsg $284,849.00 $13,289,874.00 $12,624,154.00

IKE 3, Bucket Pub Inf/Fac LMI $6,997.39 $13,078,571.00 $11,790,920.98

IKE 4, Bucket Pub Inf/Fac ULN $227,130.00 $10,656,441.00 $7,810,427.00

IKE 5, Bucket Mitigation LMI $772,715.00 $13,300,000.00 $11,887,823.69

IKE 6, Bucket Mitigation ULN $10,722.00 $11,925,157.00 $5,941,855.00

IKE 7, Bucket Acq and Demo LMI $681,493.00 $10,665,365.00 $7,208,158.61

IKE 8, Bucket Acq and Demo ULN $164,723.00 $3,244,000.00 $2,120,817.00

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

IKE 1 / Bucket Hsg RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,274.89

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$5,274.89

$0.00

$0.00

$0.00

$5,274.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR7051 VERNON CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair and/or mitigation of LMI owner occupied housing that is the principal place of residence.

Location Description:

VERNON COUNTY

Activity Progress Narrative:

VERNON CO HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,000.00

Low/Mod RICHLAND COUNTY

Total Projected Budget from All Sources

Match Contributed

$404,000.00

$0.00

$0.00

$0.00

$381,882.00

$381,882.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR706 1 RICHLAND CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$381,882.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Richland County

Activity Progress Narrative:

RICHLAND  CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$381,882.00$0.00RICHLAND COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/20# of Housing Units 12

44/20# of Singlefamily Units 12

$0.00     Program Funds Drawdown $381,882.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 27/15 17/5 44/20# of Households 6 12 100.00

6 27/15 17/5 44/20# Owner Households 6 12 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,377.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$161,377.00

($623.00)

$0.00

$0.00

$161,377.00

$161,377.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8011 COLUMBIA CO.  HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$161,377.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of single housing unit low and moderate income occupied housing that is primary place of residence.

Location Description:

Columbia County

Activity Progress Narrative:

COLUMBIA CO. SINGLE UNIT HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/1# of Housing Units 0

15/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $161,377.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/1 9/0 15/1# of Households 0 0 100.00

0 6/1 9/0 15/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$544,000.00

$0.00

$0.00

$0.00

$492,143.00

$492,143.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR820 1 WEST ALLIS HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$492,143.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$492,143.00$0.00WEST ALLIS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/4# of Housing Units 2

12/4# of Singlefamily Units 2

$0.00     Program Funds Drawdown $492,143.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/2 5/2 12/4# of Households 1 1 100.00

0 7/2 5/2 12/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,269,000.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$1,269,000.00

$0.00

$0.00

$0.00

$1,133,648.00

$1,133,648.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8251 WAUKESHA CO. HSG REHAB

$196,190.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$196,190.00

To Date

06/05/2008

Direct ( HouseHold )

$1,133,648.00

Total Funds Expended

Responsible Organization:

$196,190.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the
County Median Income.

Location Description:

Waukesha Co.

Activity Progress Narrative:

WAUKESHA CO. HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$1,133,648.00$196,190.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

26/30# of Housing Units 19

26/30# of Singlefamily Units 19

$196,190.00     Program Funds Drawdown $1,133,648.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

4 19/20 10/10 29/30# of Households 15 19 100.00

4 19/20 10/10 29/30# Owner Households 15 19 100.00

IKE 10 / Bucket Floodplain Mapping ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources $229,000.00

($1,000.00)

$0.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Responsible Organization:

Planning Under Way

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$0.00     Program Funds Drawdown $229,000.00
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Match Contributed $0.00

$229,000.00

$0.00

Total Funds Expended $0.00

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68700/230000Activity funds eligible for DREF (Ike 0

0/0# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$252,000.00

$0.00

$0.00

$0.00

$248,444.00

$248,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$1,233.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1,233.00

To Date

06/05/2008

Area (  )

$248,444.00

Total Funds Expended

Responsible Organization:

$1,233.00

Planning Under Way

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$248,444.00$1,233.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

248444/252000Activity funds eligible for DREF (Ike 232244

0/0# of Plans or Planning Products 0

$1,233.00     Program Funds Drawdown $248,444.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,520.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$204,520.00

$0.00

$0.00

$0.00

$204,520.00

$204,520.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8251 WAUKESHA CO LIDAR

$204,520.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$204,520.00

To Date

06/05/2008

Area (  )

$204,520.00

Total Funds Expended

Responsible Organization:

$204,520.00

Planning Under Way

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

WAUKESHA COUNTY

Activity Progress Narrative:

WAUKESHA CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$204,520.00$204,520.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

$204,520.00     Program Funds Drawdown $204,520.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,600.00

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$256,600.00

$0.00

$0.00

$0.00

$256,600.00

$256,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8361 ADAMS CO. LiDAR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$256,600.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

ADAMS CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$256,600.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

256600/256600Activity funds eligible for DREF (Ike 153960

0/0# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $256,600.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 11 / Bucket Business Assistance LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$245,713.00

Low/Mod RICHLAND CO

Total Projected Budget from All Sources $245,713.00

($4,287.00)

$245,713.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7062 RICHLAND CO. BIZ ASSIST

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$245,713.00

Responsible Organization:

Econ. development or recovery activity that creates/retains jobs Under Way

RICHLAND CO. BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00     Program Funds Drawdown $245,713.00
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Match Contributed $0.00

$0.00

$245,713.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses as well as replacing destroyed equipment and replacing lost inventory for businesses located in Viola and Lone
Rock

Location Description:

Richland Co.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,700,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$2,700,000.00

$0.00

$0.00

$0.00

$2,295,750.00

$2,295,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL7071 GAYS MILLS BIZ ASSIST

$2,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$11,500.00

To Date

06/05/2008

Area (  )

$2,286,250.00

Total Funds Expended

Responsible Organization:

$11,500.00

Rental Assistance (waiver only) Under Way

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

GAYS MILLS BIZ ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$2,295,750.00$11,500.00GAYS MILLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/15# of Businesses 0

993449/150000Activity funds eligible for DREF (Ike 0

$2,000.00     Program Funds Drawdown $2,286,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,820.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$267,820.00

$0.00

$0.00

$0.00

$246,831.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8011 COLUMBIA CO. BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$246,830.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:

West Point, WI

Activity Progress Narrative:

COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$0.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Businesses 1

246830/257820Activity funds eligible for DREF (Ike 246830

$0.00     Program Funds Drawdown $246,830.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$614,800.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$614,800.00

$0.00

$0.00

$0.00

$405,877.00

$405,877.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$15,418.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$140,931.00

To Date

06/05/2008

Direct ( Person )

$280,364.00

Total Funds Expended

Responsible Organization:

$140,931.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$405,877.00$140,931.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Businesses 0

$15,418.00     Program Funds Drawdown $280,364.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

25 0/6 57/0 77/6# of Persons 0 33 74.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$700,000.00

Low/Mod JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$700,000.00

$0.00

$0.00

$0.00

$636,961.00

$588,154.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

$48,807.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$235,607.00

To Date

06/05/2008

Area (  )

$450,161.00

Total Funds Expended

Responsible Organization:

$186,800.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:

JEFFERSON CO.

Activity Progress Narrative:

JEFFERSON CO. ASSIST RIVERS EDGEActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$588,154.00$186,800.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$48,807.00     Program Funds Drawdown $450,161.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 12 / Bucket Business Assistance ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,000.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $187,000.00

$0.00

$0.00

$87,099.00

$87,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU7051 VERNON CO. BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$87,099.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

VERNON CO. BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$87,099.00$0.00VERNON COUNTY

$0.00     Program Funds Drawdown $87,099.00
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Match Contributed $0.00$0.00

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses.

Location Description:

Vernon County, WI

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Businesses 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$257,160.00

$257,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$5,584.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$34,697.00

To Date

06/05/2008

Direct ( Person )

$228,047.00

Total Funds Expended

Responsible Organization:

$34,697.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$257,160.00$34,697.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$5,584.00     Program Funds Drawdown $228,047.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$777,600.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$777,600.00

$0.00

$0.00

$0.00

$103,231.00

$103,231.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

$3,677.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$12,040.00

To Date

06/05/2008

Direct ( Person )

$94,868.00

Total Funds Expended

Responsible Organization:

$12,040.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO ULN BIZ. ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$103,231.00$12,040.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Businesses 2

$3,677.00     Program Funds Drawdown $94,868.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 26/7# of Persons 0 26 0.00

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,288,850.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$3,288,850.00

($186,813.00)

$0.00

$0.00

$3,288,850.00

$3,288,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU806 1 SAUK CO BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$3,271,695.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK COUNTY BIZ ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Businesses 0

$0.00     Program Funds Drawdown $3,271,695.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 355/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,245,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$2,245,000.00

$0.00

$0.00

$0.00

$2,073,142.08

$1,914,307.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU814 1 JEFFERSON CO BIZ ASST

$365,651.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$280,309.00

To Date

06/05/2008

Direct ( Person )

$2,028,622.08

Total Funds Expended

Responsible Organization:

$280,309.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acq/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,914,307.08$280,309.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/20# of Businesses 0

776724/125000Activity funds eligible for DREF (Ike 0

$365,651.00     Program Funds Drawdown $2,028,622.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$662,998.00

$421,834.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$248,474.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$655,688.00

To Date

06/05/2008

 (  )

$248,474.00

Total Funds Expended

Responsible Organization:

$414,524.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$421,834.00$414,524.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$248,474.00     Program Funds Drawdown $248,474.00

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/28# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,921.00

Urgent Need SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$243,921.00

($256,079.00)

$0.00

$0.00

$243,921.00

$243,921.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8171 SPRING GREEN, TN A/D HOTEL

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$243,921.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acq/Demo. of flood damaged hotel.

Location Description:

SPRING GREEN, WI

Activity Progress Narrative:

SPRING GREEN, TN A/D HOTELActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $243,921.00

IKE 002 SPRINGGRN_10OCT13
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,600.00

Urgent Need Hustisford

Total Projected Budget from All Sources

Match Contributed

$319,600.00

$0.00

$0.00

$0.00

$297,552.00

$297,552.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8621 HUSTISFORD, VILLAGE BIZ ASSIST

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$61,476.00

To Date

06/05/2008

Direct ( Person )

$236,076.00

Total Funds Expended

Responsible Organization:

$61,476.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

HUSTISFORD, VILLAGE

Activity Progress Narrative:

HUSTISFORD, VILLAGE BIZ ASSISTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$297,552.00$61,476.00Hustisford

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $236,076.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 13 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,351,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources $1,351,000.00

$0.00

$0.00

$950,000.00

$787,562.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIDADM01

$81,274.56

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2009

 (  )

$868,836.95

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$81,274.56     Program Funds Drawdown $868,836.95
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Match Contributed $0.00$0.00

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7041 LACROSSE CO ADMIN

$6,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$6,000.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$6,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN
 

Location Description:

LACROSSE CO

Activity Progress Narrative:

LACROSSE CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$6,000.00LA CROSSE COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,000.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Gays Mills

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$2,500.00

$2,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7071 GAYS MILLS ADMIN

$2,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,000.00

To Date

06/05/2008

 (  )

$2,500.00

Total Funds Expended

Responsible Organization:

$2,000.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Gays Mills Wi

Activity Progress Narrative:

GAYS MILLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$2,500.00$2,000.00Gays Mills

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,000.00     Program Funds Drawdown $2,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Crawford County

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7081 CRAWFORD CO ADMIN

$1,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,000.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$1,000.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Crawford Co.

Activity Progress Narrative:

CRAWFORD CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$1,000.00Crawford County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,000.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,623.00

N/A COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$37,623.00

$7,623.00

$0.00

$0.00

$9,793.00

$9,793.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8011 COLUMBIA CO. ADMIN

$1,364.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,029.00

To Date

06/05/2008

 (  )

$8,128.00

Total Funds Expended

Responsible Organization:

$3,029.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

COLUMBIA CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$9,793.00$3,029.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,364.00     Program Funds Drawdown $8,128.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A SAUK CO

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$2,997.00

$0.00

$0.00

$25,780.00

$25,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8061 SAUK CO ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$25,780.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,780.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$8,910.00

$8,910.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8141 JEFFERSON CO ADMIN

$78.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$78.00

To Date

06/05/2008

 (  )

$8,910.00

Total Funds Expended

Responsible Organization:

$78.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$8,910.00$78.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$78.00     Program Funds Drawdown $8,910.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A LA FARGE

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8161 LA FARGE ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$900.00

To Date

06/05/2008

 (  )

$1,000.00

Total Funds Expended

Responsible Organization:

$1,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

LA FARGE, WI

Activity Progress Narrative:

LA FARGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$2,000.00$1,000.00LA FARGE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Waukesha County

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$12,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8251 WAUKESHA CO ADMIN

$12,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$12,000.00

To Date

06/05/2008

 (  )

$12,000.00

Total Funds Expended

Responsible Organization:

$12,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WAUKESHA CO

Activity Progress Narrative:

WAUKESHA CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$12,000.00$12,000.00Waukesha County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$12,000.00     Program Funds Drawdown $12,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$18,000.00

$18,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8331 MILWAUKEE, CITY ADMIN

$240.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$240.00

To Date

06/05/2008

 (  )

$18,000.00

Total Funds Expended

Responsible Organization:

$240.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

MILWAUKEE, WI

Activity Progress Narrative:

MILWAUKEE, CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$18,000.00$240.00MILWAUKEE, CITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$240.00     Program Funds Drawdown $18,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,013.93

N/A Adams County

Total Projected Budget from All Sources

Match Contributed

$2,013.93

($3,986.07)

$0.00

$0.00

$2,013.93

$2,013.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8361 ADAMS CO. ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$2,013.93

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin.

Location Description:

Adams Co

Activity Progress Narrative:

ADAMS CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,013.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Oshkosh

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$666.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8441 OSHKOSH ADMIN

$666.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$666.00

To Date

06/05/2008

 (  )

$666.00

Total Funds Expended

Responsible Organization:

$666.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

OSHKOSH, WI

Activity Progress Narrative:

OSHKOSH ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$666.00$666.00Oshkosh

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$666.00     Program Funds Drawdown $666.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Kendall

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8501 KENDALL ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$501.00

To Date

06/05/2008

 (  )

$5,499.00

Total Funds Expended

Responsible Organization:

$501.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

KENDALL, WI

Activity Progress Narrative:

KENDALL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$501.00Kendall

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,499.00

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Westfield

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8581 WESTFIELD ADMIN

$1,205.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,205.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$1,205.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WESTFIELD, WI

Activity Progress Narrative:

WESTFIELD ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$1,205.00Westfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,205.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Brandon, Village of

Total Projected Budget from All Sources

Match Contributed

$0.00

($6,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8591 BRANDON, VILLAGE ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

BRANDON, VILLAGE ADMIN

Location Description:

BRANDON, WI

Activity Progress Narrative:

BRANDON, VILLAGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

73

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8781 FRIESLAND, VIL ADMIN

$2,209.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$2,209.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$2,209.00

Administration Under Way

Activity Description:

ADMIN

Location Description:

FRIESLAND, WI

Activity Progress Narrative:

FRIESLAND, VIL ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$2,209.00Friesland, Village

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,209.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 14 / Housing BuyoutProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,294,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources $2,294,000.00

$0.00

$0.00

$1,851,800.00

$1,851,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIRH7071 GAYS MILLS HSG RELOCATION

$34,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

N/A

12/31/2011

$229,700.00

To Date

06/05/2010

Direct ( HouseHold )

$1,656,800.00

Total Funds Expended

Responsible Organization:

$229,700.00

Relocation payments and assistance Under Way

GAYS MILLS HSG RELOCATIONActivity Title:

Project Number:

IKE 14

Project Title:

Housing Buyout

$1,851,800.00$229,700.00Gays Mills

$34,700.00     Program Funds Drawdown $1,656,800.00
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Match Contributed $0.00$0.00

Activity Description:

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:

Gays Mills, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

127700/994000Activity funds eligible for DREF (Ike 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/10 6/5 11/15# of Households 0 0 100.00

0 5/10 6/5 11/15# Owner Households 0 0 100.00

IKE 2 / Bucket Aff Rental HsgProject # / Title:

Grantee Activity Number:

Activity Status:

HIAH704 1 La CROSSE CO AFF RENT HSG

Activitiy Category:

Affordable Rental Housing Under Way

LA CROSSE CO AFF RENT HSGActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$754,000.00

Low/Mod LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$754,000.00

$0.00

$0.00

$0.00

$754,000.00

$754,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$97,548.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

$0.00

$0.00

N/A

12/31/2012

$97,548.00

To Date

06/05/2008

Direct ( HouseHold )

$754,000.00

Total Funds Expended

Responsible Organization:

$97,548.00

Activity Description:

Construction of 6 affordable rental units in 3 duplexes.  All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

LA CROSSE COUNTY - VILLAGE OF ROCKLAND

Activity Progress Narrative:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$754,000.00$97,548.00LA CROSSE COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$97,548.00     Program Funds Drawdown $754,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 0/3 1/6# of Households 0 0 100.00

0 1/3 0/3 1/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$525,000.00

$0.00

$0.00

$0.00

$525,000.00

$525,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8161 LA FARGE, AFF RENTAL HSG

$122,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$318,000.00

To Date

06/05/2008

Direct ( HouseHold )

$329,000.00

Total Funds Expended

Responsible Organization:

$318,000.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition of land for afforable rental hsg.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE, AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$525,000.00$318,000.00LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$122,000.00     Program Funds Drawdown $329,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

0 0/2 0/2 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,499.00

Low/Mod Mauston

Total Projected Budget from All Sources

Match Contributed

$236,499.00

$0.00

$0.00

$0.00

$236,499.00

$236,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8231 MAUSTON AFF. HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$236,499.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition of property for the Mauston Senior Village. All occupants of the rental units will have incomes at 80% or below the
County Median Income.

Location Description:

Mauston, WI

Activity Progress Narrative:

MAUSTON AFF HSG SENIOR VILLAGEActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$236,499.00$0.00Mauston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $236,499.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-13 11/12 13/12 24/24# of Households -11 -24 100.00

-13 11/12 13/12 24/24# Renter Households -11 -24 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,822,049.00

Low/Mod BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$1,822,049.00

($3,142.00)

$0.00

$0.00

$1,822,049.00

$1,822,049.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH826 1 BEAVER DAM AFF HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$1,822,049.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments.  Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

BEAVER DAM AFF HSG CONV PROJActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/34# of Housing Units 0

6/34# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,822,049.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/15 5/19 10/34# of Households 0 0 90.00

0 4/15 5/19 10/34# Renter Households 0 0 90.00

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,238,700.00

Low/Mod Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,238,700.00

$0.00

$0.00

$0.00

$3,206,241.00

$3,206,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$3,206,241.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County
Median Income.

Location Description:

Fond du Lac, Wi

Activity Progress Narrative:

CITY OF FOND DU LAC AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$3,206,241.00$0.00Fond du Lac, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $3,206,241.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

23/12# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 15/6 5/6 20/12# of Households -6 -4 100.00

2 15/6 5/6 20/12# Renter Households -6 -4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$862,528.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$862,528.00

$0.00

$0.00

$0.00

$862,528.00

$817,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8332 MILWAUKEE, AFF RENT HSG VILLARD
SQUARE

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$862,528.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Construction of afforable rental housing, an LMI project.

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, AFF RENT HSG VILLARD SQUAREActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$817,812.00$0.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

47/25# of Housing Units 0

47/25# of Multifamily Units 0

$0.00     Program Funds Drawdown $862,528.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-25 22/20 25/5 47/25# of Households -22 -47 100.00

-25 22/20 25/5 47/25# Renter Households -22 -47 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,867,933.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$1,867,933.00

$0.00

$0.00

$0.00

$1,867,932.00

$1,867,932.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN
WEST

$63,956.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$63,956.00

To Date

06/05/2008

Direct ( HouseHold )

$1,867,932.00

Total Funds Expended

Responsible Organization:

$63,956.00

Affordable Rental Housing Under Way

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:

MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

MILWAUKEE, CITY RENT HSG AUTUMN WESTActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$1,867,932.00$63,956.00MILWAUKEE, CITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/50# of Housing Units 0

21/50# of Multifamily Units 0

$63,956.00     Program Funds Drawdown $1,867,932.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/25 0/25 21/50# of Households 0 0 100.00

0 21/25 0/25 21/50# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod Gays Mills

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$4,095.00

$4,095.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8722 GAYS MILLS RENTAL HSG
ELEVATIONS

$1,345.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$1,345.00

To Date

06/08/2008

Direct ( HouseHold )

$4,095.00

Total Funds Expended

Responsible Organization:

$1,345.00

Affordable Rental Housing Under Way

Activity Description:

To elevate existing rental housing units damaged by the disaster as a means of flood proofing.

Location Description:

Gays Mills, Wi

Activity Progress Narrative:

GAYS MILLS RENTAL HSG ELEVATIONSActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$4,095.00$1,345.00Gays Mills

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

$1,345.00     Program Funds Drawdown $4,095.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 4

4/3# of Multifamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 1/2 3/0 4/3# of Households 1 4 100.00

3 1/2 3/0 4/3# Renter Households 1 4 100.00

IKE 3 / Bucket Pub Inf/Fac LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Reedsburg

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIPFL8291 REEDSBURG PF STORMSEWER
REPAIRS

Apr 1 thru Jun 30, 2013

Activitiy Category:

12/31/2011

To Date

06/05/2008

Area (  )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Under Way

REEDSBURG PF STORMSEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI
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$536,100.00

Total Projected Budget from All Sources

Match Contributed

$536,100.00

$0.00

$0.00

$0.00

$522,590.00

$522,590.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$2,634.00
$519,956.00

Total Funds Expended $2,634.00

Activity Description:

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$522,590.00$2,634.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1612/300# of Linear feet of Public Improvement 1612

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $519,956.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,273.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$70,273.00

$3,273.00

$0.00

$0.00

$70,273.00

$70,273.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM
DITCH

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$13,950.00

To Date

06/05/2008

Area (  )

$56,323.00

Total Funds Expended

Responsible Organization:

$13,950.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:

REEDSBURG, WI

Activity Progress Narrative:

REEDSBURG, CITY PF MIDDLE STORM DITCHActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$70,273.00$13,950.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $56,323.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,006.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$731,006.00

$2,331.00

$0.00

$0.00

$731,006.00

$731,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8502 KENDALL PF LIFT STATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$15,246.00

To Date

06/05/2008

Area (  )

$715,760.00

Total Funds Expended

Responsible Organization:

$15,246.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:

Kendall, WI

Activity Progress Narrative:

KENDALL PF LIFT STATIONActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$731,006.00$15,246.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $715,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,994.00

Low/Mod Kendall

Total Projected Budget from All Sources

Match Contributed

$52,994.00

($2,331.00)

$0.00

$0.00

$52,994.00

$52,994.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8504 KENDALL, VILLAGE WHITE ST.
WATERMAIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$52,994.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

KENDALL, VILLAGE WHITE ST. WATERMAINActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$52,994.00$0.00Kendall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

311/100# of Linear feet of Public Improvement 311

$0.00     Program Funds Drawdown $52,994.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$494,000.00

Low/Mod Westfield

Total Projected Budget from All Sources

Match Contributed

$494,000.00

$0.00

$0.00

$0.00

$446,281.39

$446,281.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8581 WESTFIELD PF LIFT
STATION/SEWERS

$6,997.39

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$6,997.39

To Date

06/05/2008

Area (  )

$446,281.39

Total Funds Expended

Responsible Organization:

$6,997.39

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station. 

Location Description:

Westfield, WI

Activity Progress Narrative:

WESTFIELD PF LIFT STATION/SEWERSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$446,281.39$6,997.39Westfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

8900/25# of Linear feet of Public Improvement 8900

$6,997.39     Program Funds Drawdown $446,281.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,107.00

Low/Mod Lebanon, Tn

Total Projected Budget from All Sources

Match Contributed

$35,107.00

$0.00

$0.00

$0.00

$35,106.83

$35,106.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8661 LEBANON, TN ROAD REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$35,106.83

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reconstruction of Monroe road that flooded during disaster and hindered people from seeking safety.

Location Description:

LEBANON, WI

Activity Progress Narrative:

LEBANON, TN ROAD REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$35,106.83$0.00Lebanon, Tn

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

467/200# of Linear feet of Public Improvement -467

$0.00     Program Funds Drawdown $35,106.83
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,430.00

Low/Mod Berlin, City

Total Projected Budget from All Sources

Match Contributed

$575,430.00

$0.00

$0.00

$0.00

$575,430.00

$575,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8741 BERLIN, CITY SEWER REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$575,430.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Activity Complete

Activity Progress Narrative:

BERLIN, CITY SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$575,430.00$0.00Berlin, City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3069/200# of Linear feet of Public Improvement 2319

$0.00     Program Funds Drawdown $575,430.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 4 / Bucket Pub Inf/Fac ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,935.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources $6,935.00

$0.00

$6,934.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8141 JEFFERSON CO. PF

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$6,934.00

Responsible Organization:

Construction/reconstruction of streets Under Way

JEFFERSON CO. ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$0.00     Program Funds Drawdown $6,934.00
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Match Contributed $0.00

$0.00

$6,934.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:

Milford, WI

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$6,934.00$0.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/50# of Linear feet of Public Improvement -10

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$155,000.00

$0.00

$0.00

$0.00

$149,483.00

$149,483.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8142 JEFFERSON CO ROME DAM

$149,483.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$110,236.00

To Date

06/05/2008

Area (  )

$149,483.00

Total Funds Expended

Responsible Organization:

$110,236.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

REPAIR OF ROME DAM

Location Description:

TOWN OF ROME

Activity Progress Narrative:

JEFFERSON CO ROME DAM REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$149,483.00$110,236.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$149,483.00     Program Funds Drawdown $149,483.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,400,000.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$2,400,000.00

$0.00

$0.00

$0.00

$2,400,000.00

$69,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8252 WAUKESHA CO. PF COMMUNITY
CENTER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,330,015.00

To Date

06/05/2008

Area (  )

$69,985.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

 Oconomowoc, WI 

Activity Progress Narrative:

WAUKESHA CO. PF COMMUNITY CENTERActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$69,985.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $69,985.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$199,999.00

$199,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8281 JEFFERSON, CITY BOAT LAUNCH
RELOCATION

$33,322.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$33,322.00

To Date

06/05/2008

Area (  )

$199,999.00

Total Funds Expended

Responsible Organization:

$33,322.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

RECONSTRUCTION OF PUBLIC BOAT LAUNCH DAMAGED BY FLOODING DISASTER & RELOCATION OF FACILITY TO
FACILITATE PROPER COMPLETION OF RIVERVIEW DRIVE RIVERBANK STAVILIZATION ACTIVITIES

Location Description:

CITY OF JEFFERSON (CONFLUENCE OF ROCK AND CRAWFISH RIVERS)

Activity Progress Narrative:

JEFFERSON BOAT LAUNCH RELOCATIONActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$199,999.00$33,322.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Linear feet of Public Improvement 0

$33,322.00     Program Funds Drawdown $199,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

113

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,000.00

Urgent Need Pleasant Prairie

Total Projected Budget from All Sources

Match Contributed

$1,188,000.00

$0.00

$0.00

$0.00

$1,120,480.00

$1,120,480.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES

$5,084.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$5,084.00

To Date

06/05/2008

Area (  )

$1,120,480.00

Total Funds Expended

Responsible Organization:

$5,084.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

PLEASANT PRAIRIE PF STORMWATER SWALESActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$1,120,480.00$5,084.00Pleasant Prairie

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$5,084.00     Program Funds Drawdown $1,120,480.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,000.00

Urgent Need Clyde, Town

Total Projected Budget from All Sources

Match Contributed

$77,000.00

$0.00

$0.00

$0.00

$77,000.00

$77,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8761 CLYDE, TN BRIDGE REPLACEMENT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$77,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Reimbusement for reconstruction of bridge damaged by the disaster.

Location Description:

Clyde, WI

Activity Progress Narrative:

CLYDE, TN BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$77,000.00$0.00Clyde, Town

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $77,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Adams, Town

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8771 ADAMS, TN ROAD AND CULVERT
REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Reimbusement for repairs to roads and culverts damaged by the disaster.

Location Description:

Town of Adams

Activity complete

Activity Progress Narrative:

ADAMS, TN ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$250,000.00$0.00Adams, Town

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

37043/500# of Linear feet of Public Improvement 37043

$0.00     Program Funds Drawdown $250,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,441.00

Urgent Need Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$187,441.00

$31,441.00

$0.00

$0.00

$187,441.00

$187,441.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8781 FRIESLAND, VIL WATERMAIN
REPLACEMENT

$39,241.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$39,241.00

To Date

06/05/2008

Area (  )

$187,441.00

Total Funds Expended

Responsible Organization:

$39,241.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

REPLACEMENT OF WATERMAIN DAMAGED BY THE DISASTER.

Location Description:

FRIESLAND, VIL

Activity Progress Narrative:

FRIESLAND, VIL WATERMAIN REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$187,441.00$39,241.00Friesland, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1200/200# of Linear feet of Public Improvement 1200

$39,241.00     Program Funds Drawdown $187,441.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 5 / Bucket Mitigation LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Oshkosh

Total Projected Budget from All Sources $994,000.00

$0.00

$772,715.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8441 OSHKOSH MIT DETENTION POND

$772,715.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2011

$772,715.00

To Date

06/05/2008

Area (  )

$772,715.00

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

OSHKOSH MIT DETENTION PONDActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$772,715.00     Program Funds Drawdown $772,715.00
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Match Contributed $0.00

$0.00

$772,715.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $772,715.00

Activity Description:

Funds to assist with the construction of the James Road detention pond.  This detention basin will protect from future flooding a
large neighborhood of over 468 households located in a LMI census tract.  This will reduce threats to public health and safety of
that area.

Location Description:

Oshkosh, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$772,715.00$772,715.00Oshkosh

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,744,000.00

Low/Mod Richland Center

Total Projected Budget from All Sources

Match Contributed

$1,744,000.00

$0.00

$0.00

$0.00

$1,744,000.00

$1,744,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8601 RICHLAND CENTER, CITY MIT COMM
CENTER

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$1,744,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:

Richland Center, WI

Activity Progress Narrative:

RICHLAND CENTER, CITY MIT COMM CENTERActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,744,000.00$0.00Richland Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,744,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 6 / Bucket Mitigation ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,994,000.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $2,994,000.00

$0.00

$21,446.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7051 VERNON CO. MIT DAM REPAIRS

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2011

$16,288.00

To Date

06/05/2008

Area (  )

$5,158.00

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

VERNON CO. MIT DAM REPAIRSActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$0.00     Program Funds Drawdown $5,158.00
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Match Contributed $0.00

$0.00

$16,288.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $16,288.00

Activity Description:

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:

Vernon County, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$16,288.00$16,288.00VERNON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$412,000.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$412,000.00

$0.00

$0.00

$0.00

$394,553.00

$394,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU7081 CRAWFORD CO.  MIT

$8,323.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$8,323.00

To Date

06/05/2008

Area (  )

$394,553.00

Total Funds Expended

Responsible Organization:

$8,323.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Remove river debris dams from north county line to the Village of Wauzeka in order to increase channel flow, flush sediment,
and restore channel. This will reduce risks to public healthy and safety from future flood events.

Location Description:

Crawford County the Kickapoo River

Activity Progress Narrative:

CRAWFORD CO. KICKAPOO RIVER MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$394,553.00$8,323.00Crawford County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$8,323.00     Program Funds Drawdown $394,553.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

($10,000.00)

$0.00

$0.00

$38,546.00

$38,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8061 SAUK CO. CLARK CREEK STUDY

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$38,546.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Funds to conduct a study on the Clark Creek Watershed to provide sufficent data to implement corrective mitigation measures.

Location Description:

Sauk Co, Wi

Activity Progress Narrative:

SAUK CO. CLARK CREEK STUDYActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,546.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$200,000.00

($10,000.00)

$0.00

$0.00

$66,795.00

$66,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$66,795.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:

Sauk Co.

Activity Progress Narrative:

SAUK CO. CLARK CREEK REMEDIATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $66,795.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$533,937.00

Urgent Need Thiensville

Total Projected Budget from All Sources

Match Contributed

$533,937.00

$0.00

$0.00

$0.00

$533,937.00

$533,937.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8671 THIENSVILLE MIT DENTENTION POND

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$533,937.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

construction of storm sewers and improvements of an existing stormwater detention pond.  The need for these facilities is to
mitigate health and safety issues related to flooded and damage basements that occurring from the 2008 flood.  Basement
flooding occurred due to an elevated groundwater table caused by excessive exfiltration from stormwater detention pond during
the storm event.

Location Description:

Thiensiville, WI

Activity Progress Narrative:

THIENSVILLE MIT DENTENTION PONDActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$533,937.00$0.00Thiensville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $533,937.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,299.00

Urgent Need Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$20,299.00

($25,501.00)

$0.00

$0.00

$20,299.00

$20,299.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8781 FRIESLAND, VIL WAUPUN DITCH
REPAIRS MIT

$2,399.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$2,399.00

To Date

06/05/2008

Area (  )

$20,299.00

Total Funds Expended

Responsible Organization:

$2,399.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

REPAIR OF WAUPUN ST. DITCH TO MITIGATE FUTURE FLOODING

Location Description:

FRIESLAND, WI

Activity Progress Narrative:

FRIESLAND, VIL WAUPUN DITCH REPAIRS MITActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$20,299.00$2,399.00Friesland, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

400/100# of Linear feet of Public Improvement 400

$2,399.00     Program Funds Drawdown $20,299.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,060.00

Urgent Need Friesland, Village

Total Projected Budget from All Sources

Match Contributed

$36,060.00

($5,940.00)

$0.00

$0.00

$36,060.00

$36,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8782 FRIESLAND, VIL 2ND ST. FLOOD
PROTECTION

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$36,060.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

MITIGATION ACTIVITY TO PREVENT FUTURE FLOODING IN THE 2ND ST. AREA

Location Description:

FRIESLAND, WI

Activity Progress Narrative:

FRIESLAND, VIL 2ND ST. FLOOD PROTECTIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$36,060.00$0.00Friesland, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

800/100# of Linear feet of Public Improvement 800

$0.00     Program Funds Drawdown $36,060.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 7 / Bucket Acq and Demo LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,473,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources $1,473,000.00

$0.00

$1,043,982.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7051 VERNON CO A/D HSG

$175,845.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2012

$212,868.00

To Date

06/05/2008

Direct ( HouseHold )

$1,006,959.00

Responsible Organization:

Acquisition - buyout of residential properties Under Way

VERNON CO A/D HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$175,845.00     Program Funds Drawdown $1,006,959.00

IKE 002 VERNONCTY_08FEB14
Program Income Account:
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Match Contributed $0.00

$0.00

$1,043,982.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $212,868.00

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.
 

Location Description:

Vernon County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,043,982.00$212,868.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Properties 0

230499/125300Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0

4/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 3/5 4/10# of Households 0 0 100.00

0 1/5 3/5 4/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$734,800.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$734,800.00

($74,000.00)

$0.00

$0.00

$477,416.00

$477,416.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$477,416.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

36000/808800Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $477,416.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

0/0# of Multifamily Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,927.00

Low/Mod Walworth County

Total Projected Budget from All Sources

Match Contributed

$220,927.00

$0.00

$0.00

$0.00

$168,444.00

$168,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8131 WALWORTH CO ACQ DEMO

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$875.00

To Date

06/05/2008

Direct ( HouseHold )

$167,569.00

Total Funds Expended

Responsible Organization:

$875.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Walworth County

Activity Progress Narrative:

WALWORTH CO ACQ DEMOActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$0.00$0.00COLUMBIA COUNTY

$168,444.00$875.00Walworth County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

157119/220927Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $167,569.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$243,000.00

$0.00

$0.00

$0.00

$243,000.00

$243,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8161 LA FARGE A/D/R (R)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$243,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

LA FARGE A/D/R (R)Activity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$243,000.00$0.00LA FARGE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Properties 7

243000/268000Activity funds eligible for DREF (Ike 225000

$0.00     Program Funds Drawdown $243,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 7

0/0# of Multifamily Units 0

8/6# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 5/4 3/2 8/6# of Households 5 7 100.00

2 5/4 3/2 8/6# Owner Households 5 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod Waukesha County

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$400,000.00

$0.00

$0.00

$356,404.00

$356,404.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8251 WAUKESHA CO ADR

$356,404.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$356,404.00

To Date

06/05/2008

Direct ( HouseHold )

$356,404.00

Total Funds Expended

Responsible Organization:

$356,404.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition, Demolition, Relocation of dwellings severly damaged during flooding event.

Location Description:

Waukesha County

Activity Progress Narrative:

WAUKESHA CO ADRActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$356,404.00$356,404.00Waukesha County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$356,404.00     Program Funds Drawdown $356,404.00

145

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,705.00

Low/Mod JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$330,705.00

($298,444.00)

$0.00

$0.00

$274,949.00

$274,949.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8283 JEFFERSON, CITY OF A/D

$149,244.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$149,244.00

To Date

06/05/2008

Direct ( HouseHold )

$274,949.00

Total Funds Expended

Responsible Organization:

$149,244.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of four LMI houses located in the floodplain of the Rock River.

Location Description:

Jefferson City, WI

Activity Progress Narrative:

JEFFERSON, CITY OF A/D 4 HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$274,949.00$149,244.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

0/629149Activity funds eligible for DREF (Ike 0

$149,244.00     Program Funds Drawdown $274,949.00

147

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/2 0/4# of Households 0 0 0

0 0/2 0/2 0/4# Owner Households 0 0 0

IKE 8 / Bucket Acq and Demo ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources $175,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIADU8281 JEFFERSON, CITY ADR

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2013

To Date

06/05/2008

 (  )

Responsible Organization:

Acquisition - buyout of residential properties Under Way

JEFFERSON, CITY ADRActivity Title:

Project Number:

IKE 8

Project Title:

Bucket Acq and Demo ULN
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$175,000.00

Match Contributed

$175,000.00

$0.00

$0.00

$164,723.00

$164,723.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$164,723.00

$0.00

$0.00 $0.00

$0.00

$164,723.00
$164,723.00

Total Funds Expended $164,723.00

Activity Description:

PURCHASE, DEMO OF RESIDENTIAL PROPERTY LOCATED IN FLOODPLAIN

Location Description:

CITY OF JEFFERSON

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$164,723.00$164,723.00JEFFERSON (CITY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$164,723.00     Program Funds Drawdown $164,723.00
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Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 20

Monitoring Visits 0 8

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 40

Report/Letter Issued 0 4
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